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1.  Executive Summary 
 

This sixth quarterly progress report covers the implementation period from September 1st to 

November 30th, 2015 of the “Head Safe. Helmet On.” (HSHO) project in Cambodia, supported by the 

United States Agency for International Development’s Development Innovation Ventures (USAID-DIV) 

Grant No. AID-OAA-F-15-00012 to AIP Foundation. HSHO is a two-year program with the overall 

objective of preventing thousands of unnecessary road crash injuries and fatalities and saving 

Cambodia millions of dollars otherwise lost. Activities are targeted towards primary school students 

and teachers, and motorcycle passengers aged 15-44 years of age in three Cambodian provinces: 

Phnom Penh, Kampong Speu and Kandal. Project implementation period is from June 1, 2014 to June 

1, 2016. 

 

Notably during the reporting period, the Cambodian Government confirmed January 1st, 2016 as 

the start date for stringent enforcement for the new passenger helmet law (promulgated January 

2015), with fines for non-helmeted passengers five times higher than previously set. During the 

next quarter, for the month of December, AIP Foundation will run a “countdown campaign” 

supplementary to HSHO and intensify awareness raising and stakeholder commitment to 

enforcement start.  

 

In this context, the HSHO team continued its efforts to effectively implement HSHO activities for 

each of its three programmatic components:  

 

1. School-Based Program (SBP) aims to increase helmet use and road safety skills at 18 target 

schools by providing quality helmets and road safety education to all students and teachers while 

reinforcing messages through various interactive activities that also engage parents and other 

stakeholders.  

2. During the quarter, the SBP team focused on the start of the second school year under 
HSHO, which began in Cambodia on November 1st, 2015.  
 

3. Behavior Change Communications (BCC) seeks to raise awareness on the importance of 

motorcycle passenger helmet use, including for children, and improve related attitudes and 

behavior through mass media, as well as street- and commune-based campaigns.  

 During the quarter, BCC revised its television and radio commercials to bring into 

focus the upcoming enforcement date of January 1st, 2016 for the passenger helmet 

law. HSHO gained unanimous support for the revised BCC tagline (“From January 1st, 

2016, police will fine 15,000 RIELS for each non-helmeted person”) from 

government stakeholders and other road safety NGOs.  

 

4. Enabling Environment Campaign (EEC) aims to support the commitment towards and 

effectiveness of enforcement of the newly-passed passenger helmet law by continuously 

engaging relevant stakeholders in meetings, workshops and study tours, as well as producing 
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complementary advocacy materials.   

 During the quarter, the EEC team saw final approval by the General Commissariat of the 

National Police of the National Passenger Helmet Enforcement Action Plan. Keen 

progress is underway to finalize corresponding district-level action plans in HSHO target 

provinces.  

 

2. Quarterly Progress 
 

The HSHO team continues to make solid progress towards the fulfillment of project objectives, having 

completed most activities planned for the quarter. These activities are outlined and elaborated upon as 

follows:  

 
2.1 Initial Program Activities 
 2.1.1. Project Preparation and Launch 
  1.1. New Staff Recruitment  
  
2.2 Program Components 
 2.2.1.   School-Based Program (SBP) 
  2.1 School Selection and Planning Meetings  
  2.2. Helmet Production  
  2.3 Teacher Activities  
  2.4 Ceremonies and Events  
  2.5 Parent Activities  
  2.6 Public Awareness Activities  
   
 2.2.2. Behavior Change Communications (BCC)  
  3.1 BCC Materials Development  
  3.2 Mass Media Campaigns 
  3.3 Street-Based Campaign  
  3.4 Commune-Based Campaign  
 
 2.2.3. Enabling Environment Campaign (EEC) 
  4.1 Policy Briefs and Advocacy Meetings 

4.2 Nation-wide Activities  
4.4 Commune-Wide Activities  

 
2.3. Cross-Cutting Activities 
 2.3.1. Monitoring and Evaluation (M&E) 
  5.1 SBP M&E 
  5.2 BCC M&E 
  5.3 EEC M&E 
  5.4 Project-Wide M&E 
 2.3.2. Materials Development 
 2.3.3. Procurement 
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2.1. Initial Project Activities 
 

2.1.1 Preparation and Project Launch 
 

Numerous activities and tasks were completed in order to recruit or appoint new staff for the HSHO 

team, as the reporting period saw staff departure from the Finance Assistant, SBP Assistant, and 

Monitoring and Evaluation (M&E) Manager roles.   
 
 
1.1 New Staff Recruitment 

 
1.1.1 Hire and Provide Orientation for New Staff  
 

AIP Foundation’s Ho Chi Minh City-based M&E Manager left his role in late September, and a 

replacement has since been recruited, interviewed, and hired effective November 2nd, 2015.  An 

orientation specific to HSHO M&E was held on November 30th, 2015 between the newly hired manager 

and Cambodia Country Director.  

 

In October 2015, AIP Foundation’s Cambodia-based Finance Assistant and HSHO’s SBP Assistant left 

their roles. For both, recruitment periods are concluded; interviews with top candidates as well as 

written examinations are complete. Hiring decisions are expected by early December.  

 

2.2. Program Components 
 

2.2.1 School-Based Program (SBP) 
 
During the reporting period, the SBP team focused on the start of the second school year under HSHO, 
which began in Cambodia on November 1st, 2015.  
 

 

2.1 School Selection and Planning Meetings  
 
2.1.3 Develop School Implementation Plans and Host Planning Meetings 
 
In October 2015, SBP team held meetings with staff from target schools as well as offices of education to 
re-evaluate their respective implementation plans based off of year one results. The aim was to identify 
school-specific strengths, weaknesses, and recommendations that will be incorporated into year two 
plans, in order to refine and improve implementation wherever possible. Refresher training workshops, 
to be held in December 2015, will provide teachers with hands-on guidance in refining their activities 
accordingly (see 2.3.1).  
 

 

2.2 Helmet Production  
 
2.2.2 Design, Order, Produce, and Ship Helmets  
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In November 2015, the SBP team contacted all target schools to determine the exact numbers of new-
entry students for the second school year under HSHO, as they will be the recipients of new helmet 
donations. Exact numbers totaling 4242 are identified in Table 1 below alongside the scheduled dates for 
helmet handovers.  
 
A new purchase order for the helmets is no longer planned, as the HSHO team will utilize the remaining 
helmets originally acquired for subsidized distribution under BCC, but not distributed due to unexpectedly 
low turnout for vouchers in target areas. Correct sizes for students and teachers will be ensured.   
 

Table 1 December Helmet Handovers 

Primary School 
 

Date 
  

 
Student Helmets 

Teacher 
Helmets 

Total 
Helmets 

  Host S M L L 

Phnom Penh 

Hun Neang Tuol 
Tumpong II 

December 15 
Commune 

councils 
211 32 19 2 264 

Toul Svay Prey December 15 
Commune 

councils 
211 30 40 0 281 

Hun Neang 
Boeung Trabaek 
East 

December 15 
Commune 

councils 
323 18 12 2 355 

Chbar Ampov I December 15 
Commune 

councils 
573 26 21 0 620 

Veal Sbov December 09 
Commune 

councils 
70 9 2 0 81 

Prek Eng December 09 

H.E Lieutenant 
General Him 
Yan, Deputy 

Commissioner 
General of the 
National Police 

233 18 19 0 270 

Kandal 

Banthey Daek December 16 
Commune 

councils 
212 3 0 4 219 

Prek Ho December 16 
Commune 

councils 
148 9 8 0 165 

Prek Tapeou December 16 
Commune 

councils 
272 22 11 1 306 

Bun Rany Hun 
Sen  Kropeur Ha 

December 16 
Commune 

councils 
261 22 10 0 293 

Korki Thom  December 16 
Commune 

councils 
159 25 11 2 197 

Sdao Kanleng December 16 
Commune 

councils 
178 18 11 2 209 
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Kampong Speu 

Sante Pheap December 23 
Commune 

councils 
166 10 10 0 186 

Kandoul Dom December 23 
Commune 

councils 
160 10 5 0 175 

Ang Serey December 23 
Commune 

councils 
150 10 10 0 170 

Ang Metrey December 17 
Commune 

councils 
93 7 14 0 114 

Cham Bak December 17 
Commune 

councils 
107 24 14 0 145 

Prey Pdao December 17 
Commune 

councils 
161 17 12 2 192 

Total 4242 

 
 
2.3 Teacher Activities 
 
2.3.1 Organize Teacher Trainer Workshops  
 
Due to tight schedules across target schools surrounding the November 1st start date of the school year 
in Cambodia, school management requested that HSHO re-schedule refresher workshops for December 
2015, rather than October as originally planned.  
 
2.3.2 Select and Meet with School Coordinators  
 
Meetings with school coordinators to discuss tasks for the second year under HSHO will be conducted in 
December 2015 and reported in the next quarter, following the slight postponement of teacher training 
workshops (see 2.3.1.).  
 
 
2.4 Ceremonies and Events 
 
2.4.1 Design, Order, and Print Communications Materials  
 
The SBP team is working closely with AIP Foundation’s Communications team to finalize the backdrop 
for the December handover ceremonies (see 2.2.2; Table 1). 
 
2.4.2 Promote Attendance  
 
The SBP team is in close contact with the schools, communities and local authorities to secure 
attendance at the December helmet handovers. Respective commune chiefs or their representatives are 
invited to chair the local December ceremonies at the schools. 
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Please also see 3.2.1, regarding a larger joint event to launch year-two SBP and BCC.  
 
2.4.3 Prepare Ceremony and Event Activities 
 
The HSHO team has drafted agendas and verbally confirmed with school coordinators at all 18 target 
schools about the December handover ceremonies. During each event, VIP guests from among local 
authorities will be invited to deliver remarks, partake in in-class activities, and symbolically place the 
new, quality helmets on the heads of approximately 10 new-entry students.  
 
2.4.4 Organize Ceremonies and Events 
 
See 2.2.2., Table 1. Helmet handover ceremonies and event activities for new-entry students at all 18 
target schools are scheduled for December 2015.  
 
 
2.5 Parent Activities 
   
2.5.1 Distribute Parent Commitment Letters and Flyers  
 
The HSHO team intends to distribute flyers and parent commitment letters at all helmet handover 
ceremonies in December. Signed letters will be retrieved within the same month to ensure parents’ 
involvement for year two SBP activities.  
 
 
2.7 Public Awareness Activities 
 
2.7.1 Install and Display Helmet Use Billboards  
 
During the reporting period, HSHO team followed up with the target schools, all 18 of which confirmed 
that the helmet use billboards installed for year one remain in good condition for continued use. No 
repairs or replacements are necessary at this time.  
 
 
2.7.2 Hang and Display Helmet Use Posters 
 
As with the billboards (see 2.7.1), helmet use posters from year one remain displayed and in good 
condition for continued use across target schools. No repairs or replacements are necessary at this time.  
 
 

2.2.2 Behavior Change Communications (BCC) 
 
During the quarter, the BCC team revised its television and radio commercials to bring into focus the 
upcoming enforcement date of passenger helmet law. HSHO gained unanimous support for the revised 
BCC tagline (“From January 1st, 2016, police will fine 15,000 Riels for each non-helmeted person”) from 
government stakeholders and other road safety NGOs.  
 
3.1 BCC Materials Development 
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3.1.1 Design and Produce BCC Materials 
 
 
 
 
 
 
 
 
 
 
 
 

The revised TV commercial end-frame 

 
A local creative agency, Comzone, was contracted on October 6th, 2015 to revise the BCC materials 
according to the findings of the August 2015 mid-term evaluation, which indicated high public recall 
rates of the original BCC concept as well as direct relevance to ongoing public attitudes toward helmet 
use. This required the procurement of original materials from the 17 Triggers creative agency. Revisions 
by Comzone comprised of: new voiceovers for the television and radio commercial; and, a new tagline 
and end-frame (see image above) emphasizing the upcoming passenger helmet law enforcement, 
expected to begin January 1st, 2016.  The new tagline reads, “From January 1st, 2016, police will fine 
15,000 Riels for each non-helmeted person”. The revised materials still include the original tagline, 
“Protect your passengers’ lives. Make sure they wear helmets.” As in the original materials, there is also 
a focus on the importance of child helmet use through the storyline. Please see Annex II. Revised BCC 
Storyboard. 
 
Based off of the revision, AIP Foundation’s Communications team is developing t-shirts, updated 
billboards (3.2.7), long banners (3.2.8), and tuk-tuk panels (3.2.9).  
 

3.1.2 Host Consultative Stakeholder Meeting to Review BCC Materials  

 

 
AIP Foundation gains official support for campaign messages 

 
On October 22nd 2015, the BCC team successfully held a consultative stakeholder meeting to gain 
feedback and final approval of the revised BCC messages (see 3.1.1) from key governmental 
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stakeholders. The meeting was presided over by the Secretary General of the National Road Safety 
Committee alongside senior representatives from the National Police. Sixteen participants from 
relevant ministries and institutions, and 16 reporters from 11 different media outlets attended the 
event. Participants came to unanimously agree on the revised tagline. Additionally, they discussed and 
recommended ways of broadly spreading this new message, especially ahead of the January 2016 start 
of enforcement of the passenger helmet law.  
 
On October 28th, the BCC team held a consultative meeting with four representatives from local road 
safety NGOs. After an engaging discussion, the NGO stakeholders gave unanimous support to the 
revised BCC television and radio scripts.  
 

 

3.2 Mass Media Campaign 

 

3.2.1 Host Press Conferences  

 

The HSHO team will combine the launch of revised BCC materials with second-year SBP and at one 
larger event scheduled for December 9th, 2015, initiating a countdown to January 2016 start of 
enforcement for the passenger helmet law. The joint event will present progress made in these HSHO 
project components, and importantly leverage the occasion to call public attention to upcoming 
enforcement. A senior representative from the National Police of Cambodia and around 300 participants 
from government, civil society organizations, media institutions, teachers, students, parents, commune 
road safety working group members, and project’s sponsors are invited to the event. The launch will be 
held at HSHO’s Prek Eng Primary School in Phnom Penh and will include road safety activities in the 
classroom, a countdown launch for passenger law enforcement, street-based and door-to-door 
activities. 
 
BCC materials are being prepared for the launch: t-shirts, tuk tuk panels, updated billboards (3.2.7), and 
long banners (3.2.8). 
 

3.2.2 Coordinate Public Relations Campaign  

 

From December, the revised BCC materials will be broadcast across several media channels (see 3.2.3).  
 
In order to reinforce BCC messages, the HSHO team is planning a series of editorials in support of 
motorcycle passenger helmet law enforcement; procurement is underway for a short-term media 
consultant to produce three editorials, tentatively as follows: (i) upcoming motorcycle passenger 
helmet law enforcement (December 2015 publication); (ii) inclusion of children in the enforcement of 
fines for non-helmeted motorcycle passengers (anticipated April 2016 publication; and, (iii) human-
interest story highlighting the impact of helmet law enforcement (anticipated May 2016 publication). 
These will appeal to everyday road users by highlighting how helmet laws and their effective 
enforcement are life-saving and necessary. 

 

3.2.3 Air Television Commercial  

 

AIP Foundation is in the process of procuring an agency to air the second phase of BCC TV and radio 
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commercials, from early December 2015 until March 2016. The selected agency will suggest TV and 
radio stations that most reach AIP Foundation’s target province to air the commercials and the agency 
will develop a media plan for the airing accordingly.  
 

3.2.4 Produce and Air Televised Roundtable Discussions  

 

BCC team selected the National Television of Cambodia to air its roundtable discussion on passenger 

helmet law enforcement, and filming has started. The Secretary General of the National Road Safety 

Committee, Deputy Commissioner General of the National Police of Cambodia, and AIP Foundation’s 

Cambodia Country Director are to participate in the discussion. The discussion will air once a month 

from December 2015 to March 2016. 

 

3.2.5 Air Radio Commercial  

 

Please refer to 3.2.3.  

 

3.2.6 Produce and Air Radio Talk Shows  

 

BCC team selected Radio 102MH2 to produce and air live radio talk shows focused on the enforcement 

of the passenger helmet law. The talk shows will convene representatives from AIP Foundation, 

government institutions, road safety organizations, and community members. Live airing will take place 

once per month from December 2015 to March 2016.  

 

3.2.7 Install and Display Billboards  

 
Billboard skins with revised BCC messages are being developed and will be posted in the three target 
districts during the next reporting period. AIP Foundation is also working to replace one billboard 
destroyed by summer storms last quarter.  
 

 

3.2.8 Hang and Display Long Banners  

 

Long banners are being developed with the revised BCC messages. They will be hung and displayed in 

each six target districts during the campaign activities, such as street-based and community-based 

education activities, from December 2015. 

 

 

3.3 Street-Based Campaign 

 

3.3.1 Organize Campaign Days with Flyers and Helmet Vouchers 

 

One street-based activity remained to be completed from the previous quarter. It was held on 

September 3rd, 2015 in Chbar Ampov 1 Commune of Chbar Ampov District in Phnom Penh. Police 
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stopped motorcycles with non-helmeted passengers and volunteers provided them with flyers 

containing BCC messages and helmet use statistics.  

 

 

3.4 Commune-Based Campaign 

 

3.4.1 Organize Commune-Wide Activities  

 

BCC team is supporting the 18 Commune Road Safety Working Groups (CRSWGs) in target communes to 
organize one commune-wide activity each, from December 2015, coinciding with the “countdown 
campaign”. The activities will aim to inform respective community members about the upcoming 
passenger helmet law enforcement, the dangers of not wearing a helmet, and other road safety issues. 
In each commune, the community members will gather in a public place to debate traffic laws, road 
safety and passenger helmet issues; then some of them will travel along the streets to disseminate 
information to villagers at other gathering places such as markets, village stores, and farms.   

 
3.4.3 Organize Door-to-Door Campaign 

 

The 11 activities remaining from the previous quarter were completed with CRSWG members 

disseminating flyers in HSHO target areas, as outlined in Table 2 below. Approximately 330 flyers were 

distributed.     

Table 2 Door-to-Door Activities  

Date Commune District Province 

September 3rd Chbar Ampov 1 Chbar Ampov Phnom Penh 

Veal Sbov Chbar Ampov Phnom Penh 

September 10th  Boeng Trabek Chamkar Morn Phnom Penh 

September 12th  

September 16th  

 

Banteay Dek Kien Svay Kandal 

Deum Mean Takhmao Kandal 

Preak Russie  Takhmao Kandal 

September 21st  Toul Tumpoung II Chamkar Morn Phnom Penh 

September 25th  Kandol Dom Chbar Morn Kampong Speu 

September 25th Rokar Thom Chbar Morn Kampong Speu 

September 25th Sopore Tep Chbar Morn Kampong Speu 

October 2nd  Prek Eng Chbar Ampov Phnom Penh 

 

 

3.4.4 Distribute Flyers in Common Areas  

 

The BCC team worked with CRSWGs to identify strategic distribution points across target communes for 
the distribution of flyers, from December 2015 to March 2016.  
 
 

2.2.3. Enabling Environment Campaign (EEC) 
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Notably during the quarter, the EEC team saw final approval by the General Commissariat of the 
National Police of the National Passenger Helmet Enforcement Action Plan. Keen progress is being made 
to finalize corresponding district-level action plans in HSHO target provinces.  
 
 
4.1 Policy Briefs and Advocacy Meetings 

 
4.1.1. Disseminate Policy Briefs 
 
The HSHO team produced a fourth policy brief titled, “Cambodia’s Road Crisis: Effective enforcement of 
the passenger helmet law must include children.” (see Annex III) This came in light of the government’s 
exclusion of children from the sub-decree on fines for non-helmeted motorcycle passengers. The policy 
brief makes a case for the inclusion of children as especially vulnerable road users who require 
protection by the law. Translated in both Khmer and English, the policy brief was disseminated at the 
last district-level workshop (see 4.3.1) as well as via email to participants of previous workshops. It is 
also being shared more widely with national and international stakeholders.  

 
  

4.2 Nation-Wide Activities 
 

4.2.1 Host Nation-Wide Stakeholder Workshop 

 
AIP Foundation staff bring together key actors to discuss the passenger helmet law 

 
On September 29th, 2015, HSHO held a second nationwide stakeholder workshop in Phnom Penh, 
gathering 34 participants from national and provincial government institutions, development partners, 
the private sector and media. The workshop updated stakeholders on HSHO progress to date, and solicited 
critical feedback from participants. H.E Secretary General of the National Road Safety Committee and H.E 
Major General Ty Long of the Traffic Police and Public Order Department, General Commissariat of 
National Police gave remarks, which were later quoted in local media in addition to AIP Foundation’s press 
release. HSHO staff used the event to build support ahead of the January 2016 enforcement start for the 
passenger helmet law, underlining the importance of including child passengers. Three fruitful group 
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discussions, divided by national, sub-national and private sector, took place on topics that included: (1) 
fines for non-helmeted motorcycle passengers, including children; (2) the suggestion that the government 
may reduce or/and remove taxes for import of quality-verified helmet; (3) the role of media in promoting 
helmet use awareness and good behavior; and (4) ways to further develop the capacity of traffic police.   
 
4.2.4 Develop National Passenger Helmet Enforcement Action Plan 
 

The General Commissariat of the National Police gave final approval to the National Passenger Helmet 

Enforcement Action Plan on October 27th, 2015. This included re-confirmation of the Government’s 

set date of January 1st, 2016 to begin stringent enforcement of the law, denoting a level of 

commitment by the necessary actors to do so effectively.  

 
 
4.3 District-Wide Activities 
 
4.3.1 Host District-Level Stakeholder Workshops 

 
Traffic police discuss what support they need for enforcement activities 

 
During October and November 2015, the EEC team held six second district-wide stakeholder workshops 
in the three target provinces.  

Table 3 District-Wide Stakeholder Workshops  

Date (2015) Province District # of Participants 

October 6th  Kampong Speu Chbamorn 28 

October 7th  Kampong Speu Samroungtoung 32 

October 20th  Kandal Kein Svay 38 

October 21st  Kandal Takhmao 26 

November 4th  Phnom Penh Chamkarmorn 25 

November 17th  Phnom Penh Chbampov 25 
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With objectives similar to the nationwide stakeholder workshop (see 4.2.1), these workshops convened a 
total of 194 participants, who were updated on HSHO progress to date and invited to give their critical 
feedback. Participants mainly included officials from the department of traffic police and public order, 
national road safety committee, provincial governor and relevant officials, traffic police, school 
representatives, and road safety working group in target communes. As a main outcome, participants 
gave full support for the inclusion of children in the enforcement of fines for non-helmeted motorcycle 
passengers, and for the reduction of state taxes on quality-verified helmet imports. 
 
4.3.4 Develop District Passenger Helmet Enforcement Action Plans  
 
All six district-level actions plans have been drafted and are currently being checked for inconsistencies 
between English and Khmer versions, as well as against the content of the National Enforcement Action 
Plan, approved October 27th (see 4.2.4.) By mid-December, HSHO team plans to hold meetings with 
relevant district-level police to gain final review and approval of the six respective action plans.  
 
4.4 Commune-Wide Activities 
 
4.4.1 Host Commune-Wide Meetings 
 

 
AIP Foundation staff and local authorities display proper helmet wearing 

 
One commune-wide meeting remaining from the previous quarter was held on September 17th in Chba 
Ampov 1 Commune, Chba Ampov District, Phnom Penh Province. It included a presentation of HSHO 
progress, a discussion on structuring of the road safety working group, and on the importance of 
including children under fines for non-helmeted motorcycle passengers.  Otherwise, no new activities 
were planned for this quarter.  
 

2.3. Cross-Cutting Activities 
 

2.3.1 Monitoring and Evaluation (M&E) 
 
5.1 SBP M&E 
 
5.1.1 Conduct School Helmet Observations  
 
School helmet observations for the second year under HSHO will begin from December 2015.  
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5.1.2 Conduct Crash Monitoring 
 
As during year one, a school coordinator in each target school will complete a Crash Notification Form 
when incidences occur. Twice during this new school year, AIP Foundation will visit target schools to 
conduct in-depth interviews with students/teachers involved in incidences, using the Crash Investigation 
Form to ascertain details of the incident including if the student/teacher was wearing a helmet.  
 
 
5.3 BCC M&E 
 
5.2.3 Conduct Media Monitoring 
 
Media monitoring will commence for four months from December 2015, once the revised BCC materials 
are aired (3.2.3).  
 
5.3 EEC M&E 
 
5.3.1 Conduct Enforcement Study Tour Feedback Surveys 
 

Focus Group Discussions (FGDs) were held during the reporting period for participants from both the 

national and district level study tours. They sought to assess how participants used/are using the 

knowledge they gained from the tours to provide inputs into the development of national and district 

level passenger helmet enforcement action plans. 

 

With the same objective, one district-level in-depth interview (IDI) was held with Mr. Sath Set, Deputy 

Inspector of District Police, Samrong Tong District, Kampong Speu Province.  

 

Overall, participants’ feedback indicated a heightened awareness of education and awareness raising as 

important instruments for the effective enforcement of fines. Knowledge gained during the tour was put 

into practice in the development of enforcement action plans and citizens’ engagement activities. For 

more details, please refer to: Annex IV. National level FGD; Annex V. District level FGD; and, Annex VI. 

District level IDI.   

 
5.4 Project-Wide M&E 
 
5.4.1 Conduct Routine Monitoring 

 
The HSHO team conducts routine monitoring to keep track of outputs from project activities. For the 
quarter, monitoring covered helmet distribution (2.2.2), public outreach (3.3.1, 3.4.3), policy briefings ( 
4.1.1) and stakeholder engagement (3.1.2, 4.2.1, 4.3.1, 4.4.1). All data is regularly entered into AIP 
Foundation’s monitoring database, where it is verified by the M&E team in Vietnam and extracted for 
reporting and evaluation purposes.  
 
5.4.2 Conduct Project-Wide Helmet Observations  
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Handicap International (HI), the agency contracted to conduct quarterly helmet observations for 

HSHO target and control areas, submitted their October 2015 report for fifth quarterly data 

collected during August 2015 (see Annex VII).    

 

As it found, from August 2014 to October 2015, motorcycle passenger helmet use increased from 

10% to 14.7% in the target communes, compared to 12% to 14.2% in the six control communes. 

Since August 2014 baseline observation, passenger helmet wearing rates increased by 4.7 

percentage points in target communes, compared to 2.2 percentage points in control communes.  

 

Sixth quarterly observations by HI are underway during November 2015.  

 
5.4.3 Coordinate with Local Agency for Injury and Fatality Data Extraction 
 
The 2014 Summary Report of Road Crash and Victim Information System (RCVIS) (i.e. national data) was 
received in mid-October 2015 (see Annex VIII).The RCVIS unit is verifying an extract report on monthly 
data on crashes, injuries and fatalities from July-December 2014 from target and control areas, 
presented in simple tables and graphs.  
 
5.4.4 Consult with Technical Consultant 
 
In November, HSHO had a regular consultation with a representative from the United States Centers for 
Disease Control and Prevention (US CDC). Topics covered included: update on HSHO and upcoming 
enforcement; discussion on the timeline for 2016 helmet observations; the high-level conference in 
Brasilia marking the mid-point of the UN Decade of Action for Road Safety; current or upcoming 
opportunities to submit project-related abstracts/concept notes. 
 

2.3.2. Materials Development 
 

AIP Foundation developed Information, Education, and Communications (IEC) materials to support 

project activities during the quarter, as shown in Table 4 below. 

 

Table 4 IEC Materials Summary 

 
Activity IEC Materials Target Audience 

3.1.1 Design and Produce BCC 
Materials 

Revised Television and Radio 
Commercials 

Cambodia’s public nation-wide 

3.1.2 Host Consultative 
Stakeholder Meeting to 
Review BCC Materials 

Backdrop for the event Event participants including from 
the National Road Safety 

Committee, National Police, 
government ministries, and media. 
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4.1.1 Disseminate Policy 
Briefs 

HSHO 4th Policy Brief titled 
“Cambodia’s Road Crisis: Effective 

Enforcement of the Passenger 
Helmet Law Must Include Children.” 

District-level and national-level 
government stakeholders; wider 

stakeholders including the 
international community and 

private sector in Cambodia 

4.2.1 Host Nation-wide     
Stakeholder Workshop 

Backdrop for the event 

  
Event participants including 
national and provincial level 
government representatives, 

development and private sector 
partners, and media. 

4.3.1. Host District-Level 
Stakeholder Workshops 

Backdrop for the event Event participants including 
national and provincial level 
government representatives, 

development and private sector 
partners, and media. 

 
 
 

2.3.3. Procurement 
 

During the reporting period, AIP Foundation procured contractual services for the HSHO project 

as outlined in the approved budget under the contract. All procurements were done in 

accordance with USAID, the Government of Cambodia, and AIP Foundation regulations. A 

summary of completed (Table 5) and pending (Table 6) procurements are presented below. 
 
 

Table 5 Completed Procurements 

Activity Procurements Provider Funding Source 

 

3.2.7 Install and 
Display Billboards 

Install Billboard Stands 
and Display Billboards in 

Kien Svay District, 
Kandal Province 

RKT Printing and 
Advertising 

USAID 

4.2.1 Host Nation-
Wide Stakeholder 

Workshop 
 

2nd Nation-wide 
stakeholder workshop 

Imperial Garden 
Villa & Hotel 

USAID 

3.1.1 Design and 
Produce BCC 

Materials 
 

Purchase original 
footage for TV and Radio 

commercial 

17 Triggers 
Consulting Asia 

Co.,Ltd 
USAID 

3.1.1 Design and 
Produce BCC 

Materials 
 

Revise BCC television 
and radio commercial 

 

COMZONE 
(Cambodia) Co.,Ltd 

USAID 
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3.1.2 Host 

Consultative 

Stakeholder 

Meeting to Review 

BCC Materials 

 

Consultative Stakeholder 
Meeting 

Phnom Penh Hotel USAID 

 

Table 6 Pending Procurements 

Activity Procurements Provider Funding Source 

5.4.2 Conduct Project-
Wide Helmet 
Observations 

Helmet observation studies 
Handicap 

International 

USAID 

5.4.3 Coordinate with 
Local Agency for Injury 

and Fatality Data 
Extraction 

Extract and reporting on 
injury and fatality data 

General 
Secretariat of 
National Road 

Safety 
Committee 

USAID 

 

3. Challenges and Opportunities 
  

3.1 Challenges 
 

Over the reporting quarter, the HSHO team encountered a number of challenges to learn from and to 

monitor across the three project components, as elaborated below.  

 

More generally, the recent departure of project staff posed an internal challenge.  Though small-scale, 

this incurred additional workloads for remaining staff during the period(s) of recruitment.  

 
 
School Based Program 
 
Surrounding the start of the 2015-2016 school year on November 1st, project school staff were busier 

than expected, which incurred slight delays to SBP. Logistical difficulties, including late registration of 

new-entry students, were beyond the influence of the SBP team. These challenges underlined the 

importance of close and continued cooperation between school staff and the project team. School staff 

remain fully committed to successfully carrying out their SBP implementation plans, as evidenced 

through the initiative they have shown in regularly updating HSHO staff about their status and 

availability.  

 
 
Behavior Change Communications  
 
During the reporting period, the BCC team had to ensure government approval of the revised BCC 
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tagline. This process affected the design of all materials and required close cooperation with the creative 
agency to remain on track to air the television and radio commercials from December.  
 
Regarding airing, the project team faces the challenge of a limited number of media monitoring agencies 
(see 5.2.3) available in Cambodia (three total), not all of which conduct a full-range of services.  
 

 
Enabling Environment Campaign  
 
EEC activities are largely reliant upon Cambodian authorities’ cooperation and participation; delays 
incurred therein are often beyond the control of HSHO project team. During this reporting period, for 
instance, a district authority was slow to grant permission for participants in EEC workshops, requiring a 
full month to respond to HSHO’s request.  
 
Given the short period of time between commune-wide, district-wide, and nation-wide activities under 
EEC, some government officials have expressed confusion in distinguishing the objectives or 
accomplishments between these levels.  
 
Close and continued contact by EEC with project partners proves essential to the successful 
achievement of activities – both to HSHO team’s and counterparts’ satisfaction. 
 
 
Monitoring and Evaluation 

One on-going challenge under the project is the lag in publication of official data from the Government. 

For example, only in October 2015 did the 2014 RCVIS Summary Report become available.   

Additionally, as mentioned above, the reporting period saw the departure of AIP Foundation’s Ho Chi 

Minh City-based M&E Manager. Given the nature of such knowledge-based positions, this gap in staff 

was felt across the HSHO team, who in turn partook in various internal M&E trainings as needed in order 

to complete project tasks satisfactorily. Recruitment of a new M&E Manager was a top priority for AIP 

Foundation, and a suitable candidate was hired.  

 

3.2. Opportunities 

  
On September 25th, 2015, over 150 world leaders convened in New York to officially adopt the UN’s 
Post-2015 Sustainable Development Goals (SDGs), which include two key road safety targets. 
Recognition of road safety as essential for global development comes after years of advocacy efforts; as 
part of the effort, AIP Foundation helped to collect over 500,000 signatures for the #SaveKidsLives 
campaign, credited with influencing decision-makers in drafting the SDGs. 
 
Building off of this momentum, and marking the mid-point of the UN’s Decade of Action for Road Safety, 
AIP Foundation’s CEO and Cambodia Country Director participated in the 2nd Global High-Level 
Conference on Road Safety, from November 18th – 19th in Brasilia, Brazil. The Conference, titled 
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“Improving Global Road Safety”, brought together over 2200 delegates from more than 110 countries, 
including 70 ministers of transport, health and interior; senior officials from UN agencies; 
representatives of civil society; and business leaders who agreed on the 'Brasilia Declaration' to 
"intensify both national action and international cooperation" to meet the road safety targets included 
in the SDGs. At a side-event focusing on children and youth, Cambodia Country Director Mr. Pagna Kim 
presented results from HSHO’s SBP year one.   
 
On September 22nd, 2015, the 2015 Secretary-General Report was issued worldwide by the 
UN General Assembly Conference Services. The report provides an updated description of activities and 
achievements by the global road safety community in pursuance of the objectives of the Decade of 
Action for Road Safety (2011-2020) since the previous report. AIP Foundation and its work, including 
HSHO, was featured in Pillar 4, Safer Road Users, Article 44.  
 
And again, global recognition was given to AIP Foundation when the original BCC television commercial 
developed under HSHO was selected by the American Public Health Association (APHA) for the 2015 
APHA Global Public Health Film Festival held during APHA’s Annual Meeting and Expo (Oct. 31 – Nov. 4, 
2015) in Chicago, Illinois, USA.  
 
Finally, also in September 2015, AIP Foundation’s President Mr. Greig Craft gave a presention at the U.S. 
National Transportation Safety Board, an independent U.S. federal agency charged with determining the 
probable cause of transportation accidents, promoting transportation safety, and assisting victims of 
transportation accidents and their families.  
 
 

4. Changes to Project Plan 
 

No substantial changes have been made to the project plan in this quarter, with only slight delays or 

adjustments as mentioned above.  

 

5. Non-Political Assistance  
 

On September 12th, 2015, AIP Foundation submitted the three following formal assurances to USAID-DIV 

regarding USAID-DIV’s concerns over the perceived political involvement of the Union of Youth 

Federations of Cambodia (UYFC):  (1) USAID funding is not being directed to UYFC in any form; (2) AIP 

Foundation will not associate USAID branding and UYFC branding on materials for display or 

distribution; and (3) AIP Foundation commits to mitigating any appearance of political assistance or 

support under the USAID-supported HSHO Project. Toward this end, AIP Foundation has included into 

milestone reporting (beginning with Milestone 6) a component that describes how AIP Foundation has 

endeavored to maintain non-political assistance.  

 

It continues to hold true that AIP Foundation has ceased all cooperation with UYFC under HSHO. 

  

Moreover, AIP Foundation does not collaborate, nor offer any form of support to, politically-affiliated, 

nor religiously-affiliated, organizations under HSHO.  
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6. Next Quarter Activities 
 

The following activities, as shown in Table 7, will be completed in the next reporting quarter, 

December 1st, 2015 through February 29th, 2016:  

 

Table 7 Next Quarter Activities 

Date Activity 

Dec-15 2.5.1 Distribute Parent Commitment Letters and Flyers 

Jan-16 – Feb-16  2.5.2 Organize Parent Information Sessions 

Jan-16 2.6.1 Organize Student Activities to Promote Road Safety 

Dec-15, Jan-Feb-16 2.7.1 Install and Display Helmet Use Billboards 

Dec-15, Jan-Feb-16 2.7.2 Hang and Display Helmet use Posters 

Dec-15 3.2.1 Host Press Conferences  

Dec-15, Jan-Feb-16 3.2.2 Coordinate Public Relations Campaign 

Dec-15, Jan-Feb-16 3.2.3 Air Television Commercial 

  Dec-15, Jan-16 3.2.4 Produce and Air Televised Roundtable Discussions 

Dec-15, Jan-Feb-16 3.2.5 Air Radio Commercial 

Dec-15, Jan-Feb-16 3.2.6 Produce and Air Radio Talk Shows 

Dec-15, Jan-Feb-16 3.2.7 Install and Display Billboards 

Dec-15, Jan-Feb-16 3.2.8 Hang and Display Long Banners 

Dec-15, Jan-Feb-16 3.2.9 Post and Display Tuk Tuk Panels 

Dec-15, Jan-Feb-16 3.4.2 Promote Campaign through Loudspeakers 

Dec-15, Jan-Feb-16 3.2.3 Organize Door-to-Door Campaign 

Dec-15, Jan-Feb-16 3.4.4. Distribute Flyers in Common Areas 

Dec-15 4.4.1 Host Commune-Wide Meetings 

Dec-15, Jan-Feb-16 5.1.1 Conduct School Helmet Observations 

Dec-15, Jan-Feb-16 5.1.2 Conduct Crash Monitoring 

Dec-15, Jan-Feb-16 5.2.3 Conduct Media Monitoring 

Dec-15, Jan-Feb-16 5.4.1 Conduct Routine Monitoring 

Feb-16 5.4.2 Conduct Project-Wide Helmet Observations 

Feb-16 5.4.2 Conduct Project-Wide Helmet Observations 

Dec-15, Jan-Feb-16 5.4.3 Coordinate with Local Agency for Injury and Fatality Data 
Extraction 

Dec-15, Jan-Feb-16 5.4.4 Consult with Technical Consultant 
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1. Executive Summary 
 

The Enabling Environments Campaign (EEC) is one of three programmatic components within the 
two-year “Head Safe. Helmet On.” (HSHO) project in Cambodia, supported by the United States 
Agency for International Development’s Development Innovations Ventures (USAID-DIV). HSHO 
implementation period runs from June 1, 2014 to June 1, 2016; EEC has completed year one 
activities and evaluated its progress to date.  
 
EEC supports the commitment towards and effectiveness of enforcement of Cambodia’s new 
passenger helmet law, which was promulgated in January 2015, by continuously building the 
capacity of and engaging relevant stakeholders, including traffic police and government officials, as 
well as producing evidence-based advocacy materials aimed at influencing policy decisions.  

  
This summary report under HSHO Milestone 7 presents an elaboration on core EEC activities – 
namely, study tours, workshops and action plans at both national and district levels – and 
achievements made therein. Further, it takes stock of broader progress Cambodia has made since 
project start with regards to motorcycle passenger helmet use. The report concludes with overall 
lessons learned and recommendations for the future.  
 

2. Update on EEC Activities  
 

2.1 Study Tours 
 

2.1.1 National-level 
 
In December 2014, HSHO organized a study tour to Vietnam and Singapore on successes and challenges 
in enforcing helmet laws, for two representatives from Cambodia’s National Traffic Police, one from the 
National Road Safety Committee, and two AIP Foundation representatives.  
 
Through in-depth interviews and focus group discussions, participants indicated that the tour was 
productive in framing a holistic approach to enforcement, one that included education and awareness 
raising alongside strengthened management systems and infrastructure. While knowledge gained did 
not affect the day-to-day tasks of participants upon their return, it did inform greater citizens’ 
engagement by traffic police. Please refer to Quarterly Progress Reports under Milestone 6 and 
Milestone 7 for more information.  
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2.1.2 District-level 
 
Similarly to 2.1.1, in March 2015, HSHO organized a study tour to Vietnam on successes and challenges 
in enforcing helmet laws, for Cambodian representatives: one traffic police from each HSHO target 
district, one national-level government representative, and two AIP Foundation representatives.   
 
Lessons learned at the district level were similar to those of the national level tour. Participants’ 
feedback indicated a heightened awareness of education and awareness raising as important 
instruments for the enforcement of fines. Knowledge gained during the tour was put into practice by 
district level representatives in developing enforcement action plans and citizens’ engagement activities. 
Please refer to the Quarterly Progress Report under Milestone 7 for more information.  
 

2.2 Workshops 
 

2.2.1 National-level 
 
National-level study tour participants (2.1.1.) presented their experiences and lessons learned at a 
national-level workshop held in January 2015, where plans kicked off to develop a national passenger 
helmet enforcement action plan. The workshop gathered approximately 65 attendees, including media 
members.   
 

2.2.2 District-level 
 
Participants from the district-level study tour (2.1.2) presented best practices from Vietnam at two 
district-level workshops held in April 2015, where plans kicked off to develop district-level passenger 
helmet enforcement action plans. The two workshops gathered an approximate total of 110 attendees 
and included media members.  
 
 

2.3 Action Plans 
 

2.3.1 National-level 
 
From January 2015 to May 2015, national-level workshop participants (2.2.1) – including officials from 
the Department of Order, Ministry of Interior, and national traffic police – collaborated to develop and 
finalize a national enforcement action plan, with coordination by AIP Foundation. The General 
Commissariat of the National Police approved the plan on October 27th, 2015.  
 
 

2.3.2 District-level 
 
From April 2015 until June 2015, district-level workshop members (2.2.2) –including officials from the 
Department of Order, Ministry of Interior, and district traffic police - collaborated to develop six district-
level action plans. These plans are currently in draft form, being checked for inconsistencies between 
the Khmer and English versions, as well as against the content of the approved national plan (2.3.1). 
Once complete, by mid-December the EEC team will hold meetings with district-level police to gain final 
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approval for the six respective plans.  
 

2.4 Advocacy Efforts 
 
EEC has developed four policy briefs to date:  
i. Cambodia’s Road Crisis: The revised traffic law is needed now (July 2014) 
ii. Cambodia’s Road Crisis: Essential support is needed now (December 2014) 
iii. Cambodia’s Road Crisis: Strict enforcement of motorcycle passenger and child helmet law is essential 
(July 2015) 
iv. Cambodia’s Road Crisis: Effective Enforcement of the passenger helmet law much include children 
(November 2015) 
 
These have been disseminated through EEC gatherings at all levels, and are shared with national and 
international stakeholders to lobby support for Cambodia’s commitment to motorcycle passenger 
helmet use. Please refer to previous Quarterly Reports under Milestones 2, 4, 6, 7 respectively for more 
information.  
 

2.5 Commune-level Activities  
 
EEC periodically hosts local-level meetings in 18 total target communes. During these meetings, 
commune representatives convene alongside media representatives to hear updates on HSHO; discuss 
passenger helmet law enforcement; and coordinate commune-based campaign activities as part of 
HSHO’s Behavior Change Communications. The first two rounds of commune-wide meetings in each 
target district were held between October and December 2014, and June and July 2015. The third round 
is planned for December 2015 – where agenda items will cover commune councils’ budgets for 
enforcement, as well as the inclusion of children in enforcement – and the fourth between April and 
May 2015.  

3. Update on EEC-related Achievements  
 

3.1 Timeline of Major Achievements  
 
In 2011, Cambodia joined the United Nations Decade of Action for Road Safety, and HSHO began in 
2014. The table below outlines major achievements Cambodia has made toward passenger helmet use.  
 

January 9th, 2015 Cambodia promulgates law requiring 
motorcycle passengers – including 
children – to wear helmets.  

July 8th, 2015 Cambodia adopts a sub-decree to the law 
stipulating fines at 15,000 RIELS for non-
helmeted passengers.  
 
However, child passengers are left out of 
the sub-decree on fines. (See 3.3) 
 
The National Road Safety Committee is 
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re-structured, now under the authority of 
the Ministry of Interior, which oversees 
Traffic Police.  

July 31st, 2015 NGO Working Group on Road Safety is 
formally established in Cambodia.  

October 27th, 2015 General Commissariat of the National 
Police approves Cambodia’s National 
Passenger Helmet Law Enforcement Plan  

 
 
 

Forecasted 
 

December 2015 HSHO target districts to adopt respective 
passenger helmet law enforcement action 

plans. 
 

AIP Foundation in Cambodia to run 
“countdown campaign” to upcoming passenger 

helmet law enforcement. 

January 2016    Cambodia to begin stringent enforcement of 
the passenger helmet law. 

 
 

  

3.2 Establishment of NGO Working Group on Road Safety 
 
On July 31st, 2015, Cambodia established its first NGO Working Group on Road Safety. Its aim is to 
coordinate road safety initiatives in-country and collaborate on key advocacy efforts.    
 
AIP Foundation is an active member and, thus far, has utilized this platform to gain strong support for 
the passenger helmet law and the inclusion of children in enforcement (see 3.3). Working group 
representatives are invited to relevant HSHO and EEC activities, including TV and radio talk shows and at 
commune-level meetings.  
 
Founding membership is comprised of the following organizations: 

 AIP Foundation  

 Advocacy and Policy Institute  

 Cambodian Red Cross  

 Coalition for Road Safety  

 Cambodia Movement for Health  

 Handicap International  

 Women Media Center  
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The working group meets regularly in the fourth week of each month. To date, main plans and activities 
have comprised of public awareness raising on dangerous road habits, commemoration for victims of 
road crashes, and meetings with national and commune level government bodies on road safety 
initiatives.  

 
 

3.3 Support for inclusion of children in enforcement  
 
Despite the visible progress being made related to EEC, one major issue remains the Government’s 
exclusion of children from the sub-decree on fines for non-helmeted motorcycle passengers.  
 
While a primary focus of EEC is to ensure that the Government remains firmly committed to enforcing 
the law from January 1st, 2016, a top priority for 2016 is to lobby for the inclusion of children in the sub-
decree.  
 
Importantly, AIP Foundation has achieved strong support from: 

 NGO Working Group on Road Safety 

 Deputy Inspector of the Traffic Police, who determined his support based off of data presented 
by EEC at national and district level workshops, and who since voiced his intention to act as 
proponent for amendments to the sub-decree on fines.  
 

 
District level representatives raise hands to show support for including children in passenger helmet law 

enforcement  
 
Moving ahead, EEC will continue to widely disseminate its fourth policy brief and raise greater necessary 
support. Moreover, AIP Foundation will utilize its experience in Vietnam, a neighboring country whose 
success in enforcing motorcycle helmet laws from 2007 likewise excluded children. Since, AIP 
Foundation implemented multi-year campaigns integrating advocacy, communications, school 
programs, and capacity building for key stakeholders; notable increases in child helmet wearing rates 
have been measured in target areas.  
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4. EEC Year One Conclusions 
 

4.1 Challenges, Lessons Learned, and Recommendations  
 
(I) Given the nature of EEC, activities often rely on the good cooperation of authorities and other key 
stakeholders. As a result of busy schedules or lengthy protocols – e.g. up to one-month wait to gain 
approval for district-level workshops –delays are sometimes incurred on project activities.  

 Although these are often beyond the influence of the EEC team, it is imperative to maintain 
close and constant contact with key stakeholders, in order to ensure that their commitment to 
the project remains firm. Additionally, clear and forward planning of events helps to avoid 
scheduling conflicts for counterparts.  

 
(II) While traffic police in HSHO target areas have engaged in capacity-building under EEC, there are 
opportunities nation-wide to strengthen professional development for law enforcement officials.   

 NGOs, including AIP Foundation, and international organizations, should look into the possibility 
of organizing study tours and training-of-trainers within traffic police to share knowledge on 
enforcement practices nation-wide.   

 
(III) The recent establishment of the NGO Working Group on Road Safety is a positive step forward in 
addressing Cambodia’s serious road safety issues, especially related to traffic law enforcement. 
However, especially because the group is new, there is limited knowledge and resources among the 
representatives. Additionally, some members are changed or rotated by their NGOs, which may slow 
progress between or during meetings.  

 Through EEC, AIP Foundation brings to the table over 15 years of experience as a global road 
safety NGO. During the early stages of the working group, AIP Foundation is making added 
efforts to contribute to building the group’s capacity as an effective, sustainable network and 
government partner in tackling the road crisis.  

 
(IV) EEC notes positive reception of its advocacy efforts under HSHO, and should explore ways to expand 
its outreach to new stakeholder groups.  

 For example, this could entail encouraging factories and other networks (e.g. businesses, NGOs) 
in Cambodia to incorporate helmet use into staff policy and regulations.   

 
(V) The national and district level study tours conducted under EEC received positive feedback and were 
deemed useful to participants’ work. AIP Foundation recognizes these as a successful tool to improve 
helmet use through the exchange of experiences and lessons learned with neighboring countries.  

 Additional study tours are recommended for relevant stakeholders, including on the inclusion of 
children in passenger helmet enforcement.  
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